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Sidewalk Program Actions – Complete  
SITE    COST        STATUS    
FY 08 
 Sandy Springs Middle School   $249,000       Complete 
 Dunwoody Springs Elementary  $134,000       Complete 
 Lake Forest Elementary Design  $182,689       Complete            
     
FY 09 
 Woodland Elementary             $  41,500      Complete 
 Riverwood High School  $165,475      Complete 
 Ridgeview Middle Design   $186,500      Complete 
 Spalding Elementary Design     $113,780      Complete 
 Lake Forest Elementary Cons  $721,630      Complete, Follow on Landscaping  

• Construction  $535,730 
• R/W    $49,900  
• Lighting  $125,000 
• Geotech    $11,000 

 Ridgeview Middle, Phase 1       $407,132      Complete, Working utility gaps 
         through Glenridge S/W project 
         Finish in late October 2011 
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Sidewalk Program Actions – Complete  
SITE    COST        STATUS    
FY 10 
 Roberts –Spalding to Dnwdy   $  31,500      Complete 
 Ridgeview, Ph2 Design  $  33,234      Complete  
 Spalding Drive Elementary Cons $349,000   Complete 
 Ison Elementary, Ph1  $  42,900      Complete  
 Hammond/Abernathy  $115,000      Complete, Lighting  
 Dalrymple/Mt. Vn Hwy  $  79,855      Complete, Lighting  
 Riverside Dr, Edgewater/Old R’side $  25,020      Complete 
 Ridgeview, Ph2 Const  $  64,960      Complete 
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Sidewalk Program Actions – In Design/In Construction  
SITE    COST        STATUS    
 
FY 10 
 FY 10-2 Design   $194,410     Underway, Add for Powers Ferry 
 Pitts Road Sidewalk   $ 240,000   Scheduling Desmear Construction, 

       Lighting    
 FY 10-3 Design    $191,800     Underway 
 Glenridge—Hmd/Jnsn Fy  $139,000     Lighting  
 Glenridge, Mt. Vn/Abernathy  $ 500,000    Right of way, Lighting  
 Spalding, Mt. Vn Rd/Nesbitt, Phase 1 $ 151,000  Complete  
 Spalding, Mt. Vn Rd/Nesbitt, Phase 2 $   52,200  Right of way   

 
 FY 10-4 Design      $182,280     Underway 
 Glenridge, Roswell Rd/Nrtlnd   $ 119,000    Matriarch Const/Underway, Lighting 
 Mt. Paran/Long Island  $ 220,000    Utilities 
 Glenridge/Royervista east  $ 120,000    Suspended per Glenridge Widening 

 
 River Valley Road – tie to widening $ 120,000   Survey underway  
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Sidewalk Program Actions – In Design/In Construction  

SITE    COST        STATUS    
 FY 11 
 FY 11-1 Design    $  181,100   Underway, Add for Old Powers Fy 
 Highpoint Road ADA  $  100,000   Preparing for bid  
 Riverside – Hrds Fy to Cdstrm   $ 117,000   Tople Const.   
 Spalding – Pitts to City Limit  $  120,000   Bidding  
 Mt. Vn Hwy – Cross Rds/N’side  $  200,000   Design 

 
 FY 11-2 Design   $  177,090  Underway, Add for River Valley 
 Mt. Vn Rd – Orchd Pt/Spalding  $  250,000  Design 
 Dunwoody Club – Grpvn/Chap  $  210,000  Design 
 Jett Ferry – Dwdy Club/Spdng  $  240,000  Design 

 
 Pwrs Fy – New Northside/River  $  120,000  Design Build/Design support  
          awarded to Florence/Hutcheson 
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Sidewalk Program Actions – In Design/In Construction  

SITE    COST        STATUS    
 
CDBG 
 CDBG Design   $453,502      Includes Hightower 
 CDBG Sidewalk Phase 1 Lighting $662,500      Ga Power  
 CDBG Sidewalk Const, Phase 1 $686,000      Awarding to Tople, start late Oct 

• Field Support        $32,000              
• Testing        $20,000          

 CDBG Design, Phase 2 Completion   $60,000      Pending--Mulkey  
 CDBG Sidewalk Const, Phase 2       $1,600,000      Future Year Construction   
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